COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/29/2008

ESTIMATE SUMMARY 11:19:14
CONTID: C16278 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16278-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 43.0 DAYS TIME ALLOW: 60 WORK DAYS
US 160 SOUTH FORK TO SHAW CREEK PERCENT TIME: 71.67 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: NH 1602-116
US 160 SOUTH FORK TO SHAW CREEK
NAME OF ROAD: 160A
PROJECT COUNTIES: RIO GRANDE
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 09/29/2008 DATE TIME STARTED 03/13/2008
14802 W. 44th AVENUE DATE LET 02/14/2008 DATE WORK BEGAN 06/09/2008
DATE AWARDED 02/27/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/13/2008 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 03/13/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,440,754.71 PARTICIPATING $ 5,361,102.54 $ 404.18
AWARD PROJECT AMT: $ 5,376,287.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.54% TOTAL EARNINGS 5,361,102.54 404.18
FUNDS AVAILABLE: $ 79,652.17 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,361,102.54 404.18
TOTAL CLAIMS: $ 0.00 RETAINAGE -80,644.32 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,280,458.22 404.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,280,458.22 404.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 404.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16278-BID ESTIMATE RUN 09/29/2008
PROJECT: NH 1602-116 ESTIMATE NO: 0004 11:19:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 15,510.000 15,510.000
SY 0.000 0.00
3.17000 15,510.000 49,166.70
0010 203-01140 ROLLING 0.000 0.000
HOUR 0.000 0.00
98.57000 0.000 0.00
0015 203-01500 BLADING 10.000 10.000
HOUR 0.000 0.00
125.27000 10.000 1,252.70
0020 203-01510 BACKHOE 0.000 0.000
HOUR 0.000 0.00
136.38000 0.000 0.00
0025 203-01594 COMBINATION LOADER 0.000 0.000
HOUR 0.000 0.00
174.88000 0.000 0.00
0030 203-01622 *SWEEPING (WITH PICKUP BROOM) 11.500 11.500
HOUR 0.000 0.00
314.94000 11.500 3,621.81
0035 208-00002 *EROSION LOG (12 INCH) 0.000 0.000
LF 0.000 0.00
4.46000 0.000 0.00
0040 208-00020 *SILT FENCE 0.000 0.000
LF 0.000 0.00
1.31000 0.000 0.00
0045 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
1,049.79000 0.000 0.00
0050 208-00205 *EROSION CONTROL SUPERVISOR 155.000 19.000
HOUR 0.000 0.00
99.73000 19.000 1,894.87
0055 212-00006 *SEEDING (NATIVE) 0.500 0.300
ACRE 0.000 0.00

1,574.68000 0.300 472.40
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PCN: 16278-BID ESTIMATE RUN 09/29/2008
PROJECT: NH 1602-116 ESTIMATE NO: 0004 11:19:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 213-00004 *MULCHING (WEED FREE STRAW) 0.500 0.300
ACRE 0.000 0.00
1,889.62000 0.300 566.89
0065 213-00061 *MULCH TACKIFIER 100.000 100.000
1B 0.000 0.00
2.10000 100.000 210.00
0070 304-09014 AGGREGATE BASE COURSE (SPECIAL) 3,615.050 3,615.050
TON 0.000 0.00
25.86000 3,615.050 93,485.19
0075 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
SY 0.000 0.00
55.43000 0.000 0.00
0080 403-09500 *FURNISH HOT MIX ASPHALT 2,900.990 2,900.980
TON 0.000 0.00
73.96000 2,900.980 214,556.48
0085 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 36,929.000 36,922.880
TON 0.000 0.00
33.99000 36,922.880 1,255,008.69
0085 MATERIAL ALLOWANCE HOT MIX ASPHALT AGGREGATES 0.000
TON 0.000 0.00
9.50000 0.000 0.00
0090 405-00101 *HEATING AND REMIXING TREATMENT (SPECIAL) 172,537.000 172,537.000
SY 0.000 0.00
7.81000 172,537.000 1,347,513.97
0095 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 2,611.810 2,611.810
TON 0.000 0.00
529.09000 2,611.810 1,381,882.55
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 11,374.000 11,374.000
GAL 0.000 0.00
3.00000 11,374.000 34,122.00
0105 411-90010 *ASPHALT REJUVENATING AGENT 0.000 0.000
GAL 0.000 0.00
3.15000 0.000 0.00



CONTID: Cl6278 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16278-BID ESTIMATE RUN 09/29/2008
PROJECT: NH 1602-116 ESTIMATE NO: 0004 11:19:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
407,270.91000 1.000 407,270.91
0115 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
7,700.00000 1.000 7,700.00
0120 627-00001 *PAVEMENT MARKING PAINT 1,390.000 1,390.000
GAL 0.000 0.00
62.25000 1,390.000 86,527.50
0125 627-00005 *EPOXY PAVEMENT MARKING 700.000 600.000
GAL 7.000 404.18
57.74000 607.000 35,048.18
0130 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 834.000 834.000
(TYPE I)
SF 0.000 0.00
12.60000 834.000 10,508.40
0135 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 194.000 194.000
SF 0.000 0.00
10.50000 194.000 2,037.00
0140 630-00000 *FLAGGING 2,500.000 1,787.500
HOUR 0.000 0.00
22.05000 1,787.500 39,414.38
0145 630-00001 *PILOT CAR OPERATION 317.500 317.500
HOUR 0.000 0.00
33.59000 317.500 10,664.83
0150 630-00007 *TRAFFIC CONTROL INSPECTION 16.000 16.000
DAY 0.000 0.00
94.48000 16.000 1,511.68
0155 630-00012 *TRAFFIC CONTROL MANAGEMENT 42.000 41.000
DAY 0.000 0.00
472.40000 41.000 19,368.40
0160 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 12.600
EACH 0.000 0.00

26.24000 12.600 330.62
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PCN: 16278-BID ESTIMATE RUN 09/29/2008
PROJECT: NH 1602-116 ESTIMATE NO: 0004 11:19:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 51.000 45.900
EACH 0.000 0.00
41.99000 45.900 1,927.34
0170 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600
EACH 0.000 0.00
52.49000 3.600 188.96
0175 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
4,724.05000 1.800 8,503.29
0180 630-80360 *DRUM CHANNELIZING DEVICE 20.000 10.800
EACH 0.000 0.00
10.50000 10.800 113.40
0185 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0190 630-80380 *TRAFFIC CONE 150.000 135.000
EACH 0.000 0.00
6.30000 135.000 850.50
0195 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,259.75000 0.000 0.00
0200 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) -4,693.400 -4,693.400
FA 0.000 0.00
1.00000 -4,693.400 -4,693.40
0215 700-70016 F/A FUEL COST ADJUSTMENT 206,585.460 206,585.460
FA 0.000 0.00
1.00000 206,585.460 206,585.46
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PCN: 16278-BID ESTIMATE RUN 09/29/2008
PROJECT: NH 1602-116 ESTIMATE NO: 0004 11:19:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 700-70021 F/A ON-THE-JOB TRAINEE 386.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0225 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 1,716.000
FA 0.000 0.00
1.00000 1,716.000 1,716.00
0230 700-70025 F/A QUALITY INCENTIVE PAYMENT 85,000.000 73,381.810
FA 0.000 0.00
1.00000 73,381.810 73,381.81
0235 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 900-00022 ADDED ITEM (SQUARE YARD)/ GEOSYNTHETIC OPEN GRID 4,530.000 4,530.000
INTERLAYER REINFORCEMENT SYSTEM
SY 0.000 0.00
8.10000 4,530.000 36,693.00
0265 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT -200.000 -200.000
LOADS
DOL 0.000 0.00
1.00000 -200.000 -200.00
CAT 0200 CURRENT AMT $ 5,408,854.71 $ 404.18 $ 5,329,202.51
CAT NO0400 CONSTRUCTION ENGINEERING
0245 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,400.00000 1.000 15,400.00
0250 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,200.00000 1.000 13,200.00
0255 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,300.00000 1.000 3,300.00
CAT 0400 CURRENT AMT $ 31,900.00 $ 0.00$ 31,900.00

PROJECT TOTAL CURRENT AMT § 5,440,754.71 $ 404.18 $ 5,361,102.51



